EPA Region 5 Records Ctr.

. AR
DBRIEN & GERE 0131
ENGINEERS, INC.

June 10, 2004

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148

Marion, IL 62959

Via Email & Certified Mail
Re: RRG/Clayton Chemical Site, Sauget,
Itlinois - Docket No. V-W-"03-C-720
MONTHLY PROGRESS REPORT
May, 2004
File: 11331/31861 #2

Dear Mr. Tumner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in
accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan
approval, we are submitting this progress report for the month of May, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MAY, 2004
e  Clean Harbors completed removal of LHS from Tank G-4.
e  Clean Harbors completed tank rinsing per approved work plan for Tank G-4.
. Fma] walkthrough completed on May 17, 2004. Attendees included:

Tom Binz, Tetra Tech EMI (USEPA representative)

Rich Fellores, Clean Harbors

Bob Barnard, Clean Harbors

Dave Haverdink, O’Brien & Gere Engineers

Alicia Hirschbuehler, O’Brien & Gere Engineers.

s  Clean Harbors demobilized from the site on May 17, 2004.

2. ANALYTICAL DATA RECEIVED DURING MAY, 2004
s None

3. WORK ANTICIPATED NEXT MONTH
o  Draft closure report.

Please contact me at 248.661.3745, ext. 13 if you have any questions.
Very truly yours,

O’BRIEN & GERE ENGINEERS, INC.

cott. L. Cormier, P.E.
Senior Managing Engineer
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cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members — RRG Clayton Chemical Site Liquids Group
David Haverdink, P.E. & Alicia Hirschbuehler - O’Brien & Gere
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